



Co-funded by the
Erasmus+ Programme
of the European Union



Applicant Organisation:

Rukometni savez
Zagrebačke županije
CROATIA



Zagrebačka 5
10370 Dugo Selo
www.rszz.info

INTERNAL EVALUATION REPORT

**Equal opportunities for
women in handball**

Associated Partner:

Kozármisleny
Sportegyesület
HUNGARY



Pécsi u. 124
7761 Kozármisleny
www.kozarmislenyse.hu

Associated Partner:

Univerzitet u
Beogradu
SERBIA



Studentski trg 1
11000 Beograd
www.bg.ac.rs

This plan has been produced with the financial support of the Erasmus + Programme of the European Union. The contents of this publication are the sole responsibility of Rukometni savez Zagrebačke županije and can in no way be taken to reflect the views of the European Commission.

	ACTIVITY	PLANNED ACTIVITIES AND RESULTS	ACHIVED RESULTS AND OUTCOMES		
WP1 - PROJECT MANAGEMENT			Under performance	Implement as planed	Over performance
	<p>Responsible implementing organization: Rukometni savez Zagrebacke zupanije (RSZZ) with the support of all project partners</p> <p>Location: Croatia, Hungary, Serbia</p> <p>Duration: 18 month (annex 24)</p> <p>Target group: Participating organization (project team)</p>	<p>Outputs:</p> <ol style="list-style-type: none"> 1. Project Management plan 2. Partnership agreements 3. Internal evaluation plan 4. Communication and dissemination strategy 5. 3 Transnational project meetings 6. Final financial report 7. Eternal evaluation report 8. Workshop survey 9. Evaluation questionnaire <p>Duration</p> <p>Start date 01.01.2020. End date 30.06.2022.</p>	<p>Status: Implemented as planed (The timetable has been changed due to the situation with Covid 19 and an)</p> <p>Completion:</p> <ol style="list-style-type: none"> 1. Project Management Plan prepared and presented to partners at the Kick-off meeting in Dugo Selo (Croatia), 28.02.-01.03.2020. 2. Internal evaluation plan prepared and uploaded on Dropbox 3. Partnership agreements signed with all partners 4. Meetings successfully held in Hungary (03. – 05.09.2021.), Serbia (10. –12.09.2021.), Croatia (08. – 10.10.2021.) 5. Final report – In progress 6. Internal evaluation report – In progress 		

	ACTIVITY	PLANNED ACTIVITIES AND RESULTS	ACHIVED RESULTS AND OUTCOMES	
WP2 –Best practices exchange workshop		Under performance	Implement as planned	Over performance
	<p>Organization of 3 day’s Best practice exchange workshop</p> <p>Responsible partners: Kozarmisleny sportegyesulet (KSE)</p>	<p><u>Outcomes:</u> Organization of 3 days Best practice exchange workshop in Hungary</p> <p><u>Duration</u> Start date: 03.09.2021 End date: 05.09.2021.</p>	<p><u>Status: Implemented as planned</u> (The timetable has been changed due to the situation with Covid 19 and annex)</p> <p><u>Completion:</u> Best practice exchange workshop was successfully held in Kozarmisleny, Hungary from 03.09.2021.- 05.09.2021. The focus of the workshops was on the promotion of women’s handball at the local, regional, national and EU level, the promotion of women coaches and women referees. Partners presented the collected data as the most important part of the discussion about the position of women in handball. The data summary is contained in the project Brochure.</p>	
	<p>Organization of 3 day’s Best practice exchange workshop</p> <p>Responsible partners: University of Belgrade, Faculty of Sport and Physical Education (UoB-FSPE)</p>	<p><u>Outcomes:</u> Organization of 3 days Best practice exchange workshop in Serbia</p> <p><u>Duration</u> Start date: 10.09.2021 End date: 12.09.2021.</p>	<p><u>Status: Implemented as planned</u> (The timetable has been changed due to the situation with Covid 19, and annex)</p> <p><u>Completion:</u> Best practice exchange workshop was successfully held in Belgrade, Serbia from 10.09.2021.-12.09.2021. According to the conclusions of the first workshop, each partner presented an example of good practice from its environment, from which it is evident that the gender equality policy in the handball sport is successfully implemented.</p>	

	<p>Organization of 3 day's Best practice exchange workshop</p> <p>Responsible partners: Rukometni savez Zagrebacke zupanije (RSZZ)</p>	<p>Outcomes: Organization of 3 days Best practice exchange workshop in Serbia</p> <p>Duration Start date: 08.10.2021 End date: 10.10.2021.</p>	<p>Status: Implemented as planned (The timetable has been changed due to the situation with Covid 19 and annex)</p> <p>Completion: Best practice workshop was successfully held in Ivanic Grad, Croatia from 08.10.2021.-10.10.2021.</p>
--	--	--	--






	ACTIVITY	PLANNED ACTIVITIES AND RESULTS	ACHIVED RESULTS AND OUTCOMES		
WP3 - Development of woman handball brochure			Under performance	Implement as planned	Over performance
	<p>Creation of woman handball brochure</p> <p>Responsible partners: University of Belgrade, Faculty of Sport and Phicycal Education (UoB-FSPE) with support of all project partners</p>	<p>Outcomes: 1.Collected data 2.Woman handball brochure</p> <p>Duration (in month) Start date End date 01.03.2022. 30.06.2022.</p>	<p>Status: Implemented as planned (The timetable has been changed due to the situation with Covid 19)</p> <p>Completion: Croatia – Implementer as planned Serbia - Implemented as planned Hungary - Implemented as planned</p>		

	ACTIVITY	PLANNED ACTIVITIES AND RESULTS	ACHIVED RESULTS AND OUTCOMES	
WP4 – Visibility and Dissemination		Under performance	Implement as planned	Over performance
	<p>Communication and Dissemination Strategy development and implementation</p> <p>Responsible partners: Rukometni savez Zagrebacke zupanije</p>	<p>Outcomes: Communication and dissemination strategy</p> <p>Duration Start date: 01.01.2020. End date: 30.06.2022.</p>	<p>Status: Implemented as planned (The timetable has been changed due to the situation with Covid 19 and annex)</p> <p>Completion: Communication and dissemination strategy prepared and implemented.</p>	
	<p>Product and dissemination of project promo materials</p> <p>Responsible partners: Rukometni savez Zagrebacke zupanije</p>	<p>Outcomes:</p> <ol style="list-style-type: none"> 1. Web page 2. Facebook page 3. Printed Leaflets: 900 (300 per each partner) 4. Project posters: 60 (20 per each partner) 5. 3 Project penguins (1 per each partner) 6. 150 Project t-shirts (50 per each partner) 7. Certificates of attendance for each participant 8. Logo, slogan - Electronic - Creation of 1 project logo and slogan. 9. Brochure <p>Duration Start date: 01.01.2020. End date: 30.06.2022.</p>	<p>Status: Implemented as planned</p> <p>Completion:</p> <ol style="list-style-type: none"> 1. https://www.rszz.info/erasmus-project-information/ 2. https://www.facebook.com/projektiRSZZ 3. Done 4. Done 5. Done 6. Done 7. Done 8. Done 9. Done 	
	<p>Dissemination events</p> <p>Responsible partners: All project partners</p>	<p>Outcomes:</p> <ol style="list-style-type: none"> 1. 4 press conferences, 2. 8 articles (online or in printed media), 3. 3 radio or TV appearances (one per partner country) <p>Duration Start date: 01.01.2020. End date: 30.06.2022.</p>	<p>Status: Implemented as planned</p> <p>Completion: Press conferences 29.02.2020. Dugo Selo 03.09.2021. Kozarmisljeny 10.09.2021. Belgrade 09.10.2021. Ivanic Grad</p> <p>Press releases:</p>	

		<p>https://www.facebook.com/panon.televizio/posts/pfbid0C4vLqWG7LcWD9j5Hk7V8bAQzDNTFvfHhemwKLhMsXZCYB3YkZvDbAfiJRdJjZWBVI</p> <p>https://www.kozarmislenyse.hu/tartalmas-szombattal-zarta-egyesuletunk-a-nyari-felkeszulest?fbclid=IwAR2pvEe8ta-IBpDJbDQki9liZH_JnGAda_vSrt2945mfCE1NYX8K1teex3Q</p> <p>https://01portal.hr/rukometni-savez-zagrebacke-zupanije-odrzana-druga-radionica-u-sklopu-eu-programa-erasmus-sport/</p> <p>https://fb.watch/eo-nqvimC0/</p> <p>https://www.kozarmislenyse.hu/varosunk-egyesuletunk-ad-otthont-egy-nemzetkozi-projektnek?fbclid=IwAR0FbzO6i9mKUttYfO74vljZb1VgjOTO TGlr3kouCX7RxsNJ2_rLoa1Bubw</p> <p>https://rss.org.rs/#vest:13068</p> <p>https://rss.org.rs/#vest:13078</p> <p>https://www.facebook.com/rssrbije/posts/4156402104458268</p> <p>https://www.facebook.com/rssrbije/posts/4148862631878882</p> <p>https://www.instagram.com/p/CTjuPNnoSOE/?utm_source=ig_web_copy_link</p> <p>https://www.instagram.com/p/CTpmUFpl822/?utm_source=ig_web_copy_link</p> <p>https://www.instagram.com/tv/CTpqu_xojLo/?utm_source=ig_web_copy_link</p> <p>https://www.instagram.com/p/CTsfbAcojpM/?utm_source=ig_web_copy_link</p> <p>https://www.instagram.com/p/CTzQi7Fsv5e/?utm_source=ig</p>
--	--	---

			<p>web copy link</p> <p>https://www.facebook.com/zurnalrukomet/posts/805222210174735</p> <p>https://sportskisavezbeograda.org.rs/ravnopravnost-zena-u-rukometu</p> <p>https://www.rukometnizurnal.com/?p=35885&feed_id=8686&fbclid=IwAR0T2Fe_HxWKg0m5Xw9FeCS23NeB4FPVH72gzcJK8vDbSdCH4KMvVIAVjDI</p> <p>https://www.noviradiosombor.com/vesti/rodna-ravnopravnost/item/5783-projekat-ravnopravnost-zena-u-rukometu-radionica-u-srbiji</p> <p>https://www.rukometnizurnal.com/?p=35885</p> <p>https://dugoselo.hr/u-dugom-selu-odrzana-konferencija-zanovinare-rukometnog-savezazagrebacke-zupanije-predstavljen-medunarodni-projekt-ravnopravnost-zena-u-rukometu-vrijedan-49-800-eura/</p> <p>https://www.dugoselska-kronika.hr/dugo-selo/u-dugom-selu-odrzana-konferencija-zanovinare-rukometnog-savezazagrebacke-zupanije-predstavljen-medunarodni-projekt-ravnopravnost-zena-u-rukometu-vrijedan-49-800-eura</p> <p>https://01portal.hr/rukometni-savez-zagrebacke-zupanije-dao-obol-europskom-tjednu-sporta/</p> <p>http://www.dugoselski-sport.hr/index.php/rukomet/1456-rukometni-savez-zagrebacke-zupanije-obiljezionicom-aktivnosti-europski-tjedan-sporta-u-dugom-selu</p> <p>https://01portal.hr/u-ivanic-gradu-zakljucen-europski-projekt-rukometnog-savezazagrebacke-zupanije-ravnopravnost-zena-u-</p>
--	--	--	--

		<p>rukometu/?fbclid=IwAR0Q0V4sw-IN7MJqGUKxF7KC40p4ee3tg m9HhZDMwWRiRLwWP1G3JIDQbk</p> <p>http://www.dugoselski-sport.hr/index.php/rukomet/1657-zakljucen-europski-projekt-rukometnog-saveza-zagrebacke-zupanije-ravnopravnost-zena-u-rukometu?fbclid=IwAR0rckVUWUpz4SQBxFwC_DAk28csuAc3gmpQLeRA0KoqYd90oA5OWyURajw</p> <p>https://01portal.hr/u-ivanic-gradu-zakljucen-europski-projekt-rukometnog-saveza-zagrebacke-zupanije-ravnopravnost-zena-u-rukometu/</p> <p>https://www.ori.hr/804-odrzana-radionica-o-ravnopravnosti-zena-u-rukometu</p> <p>https://www.sz-svn.hr/zrk-sloga</p> <p>https://l.facebook.com/l.php?u=https%3A%2F%2Ffb.watch%2F8BDCQgMuN0%2F%3Ffbclid%3DIwAR3Wx0_ydWRPL-Z36JDuaChoRCA-iLyBFvJ9NAa3I7RwRtpXdletmalEy6w&h=AT23JYeJ0x0VnVtuQ9z4jer-NxLJmOycx-gP9AedXZzqL4hu1Mw8wQuJ6vFRc_bbtbi10ZrK8evHsdsg6oBr_3mie6j3uGw5iPZhMhe01CbqT0jQtdEkRVsqdOeFysF&_tn=-UK-R&c[0]=AT0ml1L-gJRsg5ahbdwARvqPw019ir7WU_u_-bbc0EoqO8ax0-UlytaEhZiiWqfR1GoV1I6Z9KvklNrLs_QB2kXs8sBkiOz5GgnUg3WPStg-RHyqmP5tyvce1vHuc5LMpceX5aYKAdnWbmNT1QmK8LQMeI6gePZOkaHdRTtLWr329iGZhQe0pmrFHI3bg7BsuzN0fMcUNVSt4fre91A2p_MZk5Qgijv_FV5DsrdZ0ztoWIX6M-KwBHJY3dZ1cSPHuBipiBStnf e3YE6lg</p> <p>https://redaktura.hr/2022/01/14/rukometasice-zele-bitividlijivije/</p>
--	--	---

			<p>Radio and TV appearances:</p> <p> Radio - serbia (3,07,38-3,13,13).m</p> <p> Radio 2 - Serbia (21.08-23.00).m</p> <p> Radio 3 - Serbia (25,40-27,05).m</p> <p> Radio - Croatia.MP3</p> <p> Radio Samobor - Croatia.htm</p> <p> TV Zapad - Croatia.htm</p> <p>https://drive.google.com/file/d/1Zzdhx_i4zMdBazwxaw6tkpS_nwLYdcKmt/view?usp=sharing</p>
--	--	--	---